South Carolina BART Schedule

Date | Milestone

3/17/06 BART Exemption Modeling Protocol Due

7/7/06 SC DHEC response to Exemption
Modeling Protocol

7/28/06 BART Exemption Modeling Due

9/22/06 SC DHEC response to facility on
Exemption

10/20/06 BART Determination Modeling Protocol
Due

11/17/06 SC DHEC response to facility on
determination modeling protocol

12/15/06 BART Determination Permit application
and modeling due

7/17/07 Draft Permit ready for internal review

8/17/07 Begin Permit Public Notice period

9/17/07 Begin EPA review period

9/28/07 SIP published in State Register

10/29/07 SIP Public Hearing

11/2/07 BART Permits issued

12/17/07 SIP due to EPA




